

VERIDIAN BANK

SentinelAI Fraud Detection Platform

PROJECT PLAN

SentinelAI Fraud Detection Platform

Work Breakdown Structure, Timeline & Resourcing

Document Owner:	Mautik Patel, Project Delivery Manager
Methodology:	Hybrid (PRINCE2 governance / Agile delivery sprints)
Version:	1.3
Date:	February 25, 2026
Duration:	Jan 2026 – Dec 2026 (9-month delivery + 3-month hypercare)

1. Delivery Approach

The project follows a hybrid delivery model: PRINCE2-aligned stage gates for governance and sponsor reporting, with Agile two-week sprints for the data science and engineering workstreams. This allows the CRO and steering committee to track progress against fixed milestones while giving Data Science the flexibility to iterate on model performance.

2. Work Breakdown Structure & Timeline

Phase	Workstream / Deliverable	Start	End	Owner
1	Initiation: Charter, funding approval, team mobilization	Jan 5, 2026	Jan 23, 2026	Mautik P.
2	Requirements: BRD, FRD, data discovery & profiling	Jan 26, 2026	Feb 27, 2026	Mautik P.
3	Data platform: Snowflake feature store build, historical backfill	Mar 2, 2026	Apr 24, 2026	Data Eng.
4	Model development: feature engineering, training, validation (sprints 1–6)	Mar 16, 2026	Jun 12, 2026	Priya N.
5	Integration: scoring API, case management, admin console	Apr 27, 2026	Jun 26, 2026	Eng. Team
6	Model risk validation (independent, external)	Jun 15, 2026	Aug 14, 2026	Compliance
7	Pilot: champion/challenger at 10% production traffic	Jul 6, 2026	Aug 7, 2026	Fraud Ops
8	Cutover & full production go-live	Aug 24, 2026	Sep 11, 2026	Mautik P.
9	Hypercare & stabilization	Sep 14, 2026	Dec 4, 2026	Mautik P.
10	Post-implementation review & benefits realization report	Dec 7, 2026	Dec 18, 2026	Mautik P.

3. Key Dependencies

Dependency	Impact if Delayed
Card authorization switch vendor API availability (Card Payments team)	Blocks Phase 5 integration and pilot start
24 months of clean historical transaction data	Delays model training start in Phase 4
External model risk validator contract execution	Delays Phase 6 and go-live date
Fraud Ops analyst availability for pilot labeling	Reduces quality of champion/challenger feedback loop

4. Resource Plan

Role	FTE	Allocation Notes
Project Delivery Manager	1.0	Full-time, Jan – Dec 2026 (Mautik Patel)
Data Scientists	3.0	Full-time Mar – Sep; 1.0 FTE retained through hypercare
Data / ML Engineers	2.5	Full-time Feb – Sep for feature store & API build
Fraud Operations Analysts	2.0	Part-time (50%) Jun – Sep for pilot labeling and UAT
QA Engineer	1.0	Full-time May – Sep
Compliance / Model Risk Lead	0.5	Part-time throughout; full-time during Phase 6

5. Governance Cadence

- Weekly: core team stand-up (delivery team, 30 min)
- Bi-weekly: sprint review/demo (Data Science & Engineering)
- Monthly: Steering Committee review (Sponsor, PMO, workstream leads)
- Stage-gate reviews: end of each of the 10 phases above, with go/no-go decision