

VERIDIAN BANK

SentinelAI Fraud Detection Platform

RAID LOG & RISK REGISTER

SentinelAI Fraud Detection Platform

Risks, Assumptions, Issues & Dependencies

Document Owner:	Mautik Patel, Project Delivery Manager
Version:	Live document – v1.4
Last Updated:	May 15, 2026
Review Cadence:	Weekly (core team) / Monthly (Steering Committee)

Risk Scoring Methodology

Score = Probability (1–5) × Impact (1–5). Scores 12–25 = High (red), 6–11 = Medium (amber), 1–5 = Low (green). High risks are escalated to the Steering Committee within 48 hours of identification.

Risk Register

Risk Description	Category	Prob (1-5)	Impact (1-5)	Score	Mitigation	Owner	Status
Historical fraud labels are inconsistently tagged pre-2024, degrading model training quality	Data	4	4	16	Run a data quality audit sprint; engage Fraud Ops to re-label a stratified sample of 5,000 historical cases	Priya N.	Open
Card authorization switch vendor cannot meet 200ms latency SLA for the new scoring hook	Technical	3	5	15	Early proof-of-concept load test in Feb 2026; fallback fail-open design already in FRD (FR-04)	Marcus W.	Open
External model risk validator has a 10-week backlog, threatening the Aug 2026 sign-off date	Schedule	3	4	12	Engaged validator in parallel from Feb 2026 rather than waiting for model completion; weekly check-ins	Mautik P.	Mitigating
Model exhibits disparate false-positive impact across zip-code income tiers during fairness testing	Regulatory	2	5	10	Fairness testing built into FR-14; Legal engaged early to define acceptable disparity thresholds	Compliance	Open
Fraud Operations analysts under-resourced for pilot labeling, slowing champion/challenger feedback	Resource	3	3	9	Secured 2.0 FTE commitment from Fraud Ops leadership in the Project Plan; contingency to backfill with contractors	David O.	Mitigating
Snowflake compute costs exceed budget during historical backfill due to inefficient queries	Financial	2	3	6	Cost monitoring dashboards and query	Data Eng.	Closed

Risk Description	Category	Prob (1-5)	Impact (1-5)	Score	Mitigation	Owner	Status
					optimization review before full backfill run		
Key data scientist departs mid-project, causing knowledge loss on feature engineering	Resource	2	3	6	Documentation-first culture enforced; pair programming on critical pipeline components	Priya N.	Open
Peak holiday transaction volume (Nov–Jan) exceeds load-tested throughput	Technical	2	4	8	Load testing at 1.5x projected peak volume scheduled for August 2026	Eng. Team	Open

Assumptions

Assumption	Validation Method	Status
24+ months of labeled transaction history exists and is accessible in the warehouse	Data profiling in Phase 2	Validated
Card authorization switch supports a synchronous API callout without re-architecture	Vendor technical workshop	Validated
Fraud Ops leadership can commit 2.0 FTE analysts for pilot period without backfilling BAU	Resource confirmation from Head of Fraud Ops	Validated

Issues

Issue	Raised	Severity	Resolution / Status
Digital channel device-fingerprint data has 22% missing values for transactions pre-2025	Mar 2026	Medium	Feature engineered with missingness indicator; revalidate model impact
Case management system API rate limits cap auto-case creation at 500/min	Apr 2026	Medium	Vendor increasing limit to 1,500/min

Issue	Raised	Severity	Resolution / Status
			by Jun 2026; interim queueing buffer implemented

Dependencies

Dependency	Depends On	Target Date
Scoring API integration cannot begin until switch vendor confirms hook availability	Card Payments / Vendor	Apr 2026
Go-live cannot proceed without independent model risk validation sign-off	External Validator / Compliance	Aug 2026