

VERIDIAN BANK
SentinelAI Fraud Detection Platform

RACI MATRIX

SentinelAI Fraud Detection Platform

Roles & Responsibilities Across the Project Lifecycle

Document Owner:	Mautik Patel, Project Delivery Manager
Version:	1.0
Date:	January 20, 2026
Legend:	R = Responsible, A = Accountable, C = Consulted, I = Informed

1. RACI Matrix

Activity	Sponsor (CRO)	Delivery Mgr	Fraud Ops Lead	Data Science Lead	Card Payments Lead	Compliance	IT Infra
Project Charter approval	A	R	C	C	C	I	I
Business requirements (BRD) sign-off	I	A	R	C	C	C	I
Functional requirements (FRD) sign-off	I	A	C	R	R	C	C
Data pipeline & feature store build	I	A	I	R	I	I	C
Model development & training	I	A	C	R	I	C	I
Scoring API & switch integration	I	A	I	C	R	I	R
Model risk validation	I	C	I	C	I	R	A
Champion/challenger pilot execution	I	A	R	R	C	I	I
Go / no-go decision for production cutover	A	R	C	C	C	C	I
Production cutover & go-live	I	A	C	C	R	I	R
Post-implementation review	A	R	C	C	C	I	I
Ongoing model monitoring & retraining	I	C	I	R	I	I	I
Steering Committee reporting	A	R	I	I	I	I	I

2. Notes

- Each activity has exactly one Accountable (A) party; multiple parties may be Responsible (R).
- The Project Delivery Manager (Mautik Patel) holds cross-cutting accountability for schedule, budget, and scope, and is Accountable for the majority of delivery-phase activities.
- Compliance holds sole Accountability for model risk validation given regulatory ownership under the Bank's Model Risk Management policy.
- The CRO (Sponsor) is Accountable for the initial charter and the final go/no-go and steering committee reporting lines, reflecting executive risk ownership.