

**VERIDIAN BANK**  
*SentinelAI Fraud Detection Platform*

**STAKEHOLDER REGISTER & COMMUNICATION PLAN**  
**SentinelAI Fraud Detection Platform**

Stakeholder Analysis, Engagement & Communication Cadence

|                        |                                        |
|------------------------|----------------------------------------|
| <b>Document Owner:</b> | Mautik Patel, Project Delivery Manager |
| <b>Version:</b>        | 1.0                                    |
| <b>Date:</b>           | January 22, 2026                       |

## 1. Stakeholder Register

| Stakeholder                  | Role                    | Power  | Interest | Engagement Strategy                                                               |
|------------------------------|-------------------------|--------|----------|-----------------------------------------------------------------------------------|
| Sarah Whitfield              | CRO / Sponsor           | High   | High     | Manage closely – monthly steering committee, immediate escalation of high risks   |
| David Okonjo                 | Head of Fraud Ops       | High   | High     | Manage closely – bi-weekly workstream syncs, direct input on case workflow design |
| Priya Nataraj                | Head of Data Science    | High   | High     | Manage closely – sprint reviews, joint model validation planning                  |
| Marcus Webb                  | Head of Card Payments   | High   | Medium   | Keep satisfied – monthly integration checkpoint, early POC involvement            |
| Compliance / Legal           | Model Risk & Regulatory | High   | Medium   | Keep satisfied – engaged from Phase 2 to avoid late-stage rework                  |
| Fraud Analysts (front line)  | End Users               | Low    | High     | Keep informed – UAT participation, training sessions pre-go-live                  |
| Customer Experience Team     | Downstream Impact       | Low    | Medium   | Keep informed – quarterly updates on false-decline improvement metrics            |
| Enterprise IT Infrastructure | Platform Support        | Medium | Low      | Monitor – involved at integration and cutover phases                              |

## 2. Communication Plan

| Communication                      | Audience                             | Frequency                      | Channel                  | Owner     |
|------------------------------------|--------------------------------------|--------------------------------|--------------------------|-----------|
| Steering Committee update          | Sponsor, PMO, workstream leads       | Monthly                        | In-person / Teams + deck | Mautik P. |
| Core team stand-up                 | Delivery team                        | Weekly                         | Teams call               | Mautik P. |
| Sprint review & demo               | Data Science, Engineering, Fraud Ops | Bi-weekly                      | Teams call               | Priya N.  |
| Status report                      | Sponsor, Steering Committee          | Weekly                         | Email (report template)  | Mautik P. |
| Risk & issue review                | Core team, Compliance                | Weekly                         | Teams call / RAID log    | Mautik P. |
| Analyst training & UAT briefing    | Fraud Ops analysts                   | Twice (pre-pilot, pre-go-live) | In-person workshop       | David O.  |
| Executive go-live readiness review | CRO, all workstream leads            | Once, prior to cutover         | In-person                | Mautik P. |

| Communication              | Audience                    | Frequency                  | Channel               | Owner     |
|----------------------------|-----------------------------|----------------------------|-----------------------|-----------|
| Post-implementation review | Sponsor, Steering Committee | Once, 90 days post go-live | Report + presentation | Mautik P. |

### 3. Escalation Path

- Level 1 – Core team issue: resolved within workstream, logged in RAID log (target: 48 hours)
- Level 2 – Cross-workstream conflict or medium/high risk: escalated to Project Delivery Manager (target: 3 business days)
- Level 3 – Budget, scope, or timeline impact: escalated to Steering Committee at next scheduled review, or emergency session if impact is severe
- Level 4 – Regulatory or reputational risk: immediate escalation to CRO and Compliance regardless of scheduled cadence