

VERIDIAN BANK

SentinelAI Fraud Detection Platform

WEEKLY STATUS REPORT

SentinelAI Fraud Detection Platform

Template & Sample Reporting Periods

Prepared By:

Distribution:

Cadence:

Mautik Patel, Project Delivery Manager

Sponsor, Steering Committee, Workstream Leads

Weekly, every Friday COB

Overall Project Health Summary

Dimension	RAG	Commentary
Schedule	Amber	Model risk validation start delayed 2 weeks pending vendor contract; mitigation in progress (R-03)
Budget	Green	Tracking at 98% of planned spend through end of Phase 4
Scope	Green	No unapproved scope changes; one change request (mobile alerts) deferred to Phase 2 backlog
Resources	Amber	Fraud Ops analyst availability for pilot labeling below plan; backfill contractor request submitted
Risk	Amber	Two high risks open (R-01 data quality, R-02 latency); mitigation plans active

Status Report – Week 18 (May 4 – May 8, 2026)

Dimension	RAG	Commentary
-----------	-----	------------

Key Accomplishments This Period

- Completed feature engineering for velocity-based features; validated against holdout dataset
- Signed vendor contract with external model risk validator (resolves scheduling risk R-03 partially)
- Delivered RAID log update to Steering Committee; two risks downgraded from High to Medium

Planned for Next Period

- Begin champion/challenger test harness configuration
- Complete UAT test case authoring with QA and Fraud Ops
- Kick off fairness testing dataset preparation (FR-14)

Top Risks / Issues

- R-01 (data quality): re-labeling sample now 60% complete, on track for May 22 completion
- R-02 (latency): switch vendor POC test scheduled for May 15

Status Report – Week 19 (May 11 – May 15, 2026)

Dimension	RAG	Commentary
-----------	-----	------------

Key Accomplishments This Period

- Switch vendor POC latency test completed: P95 = 178ms, within target (closes R-02 to Low)
- UAT test case set finalized (32 cases across 4 functional areas)
- Fairness testing dataset prepared; initial disparity analysis shows 6% gap, within threshold

Planned for Next Period

- Begin formal UAT execution with Fraud Ops analysts (2-week window)
- Finalize case management API rate-limit increase with vendor (I-02)
- Prepare go-live readiness checklist draft for Steering Committee review

Top Risks / Issues

- R-01 (data quality): on track, re-labeling 85% complete

- I-02 (API rate limits): vendor committed to Jun 2026 increase; interim queueing buffer holding steady